
Design Start Date: Opinion of Probable Cost:

Construction Cost:

Construction End Date: Project Photo:

Project Type: PAVING

Project Limits: Holiday Hill Rd. to Midland Dr.

Project Phase: Design

Next Activity: 1st Newspaper Advertisement

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: In-house Project

432-685-7287

 Engineering Services 

City of Midland

Contractor: 

Comments: 

Utility Schedule:  
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

TBD

Bond Roadway Project

2017 ROAD BOND PROJECT INFORMATION

Green Tree Blvd.

8/21/2017 $1,500,000.00

TBD

6/4/2018

Mill and repave the entire 

length of the street. New 

pavement markings to separate 

vehicular traffic from 

pedestrians and carts.
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